
FY 04 POLLUTION PREVENTION TARGETS DATE: SEPTEMBER 2, 2004 
 ACTIVITIES  TARGET UPDATE 

1. Replace large Iridite uses Performance testing done 

PreKote has been received; test results show short term success. Although 
it is USAF- approved, its use by NASA regulators is now on hold for 6 years 
until additional testing is complete.  Will discuss with GRC approval 
personnel. 

2. Garnet Recycling 
Complete installation, optimize 
performance & implement (investigate 
business-wide applications) 

Manual to be written.  Yod to give a presentation on 9-9-04. 

3. Life Cycle Assessment Tools 
Determine and implement 2 applications 
- Refrigerants / chillers – ODCs 
- Uninterruptible Power Supply 

Responses still needed from chiller and UPS personnel.  Graduate students 
to identify key parameters.  S. Higuchi wants LCA tools to evaluate launch 
vehicles. Results of lawn care study to be written up 

4. Flywheel Universal Power Supply Conduct study Report received.  D. White to review and forward to NASA HQ.  Report 
needed for FY04 P2 projects. 

5. Reduction of chemicals at PBS 
All 4 major facilities:  
a.)  Assessed for excessive chemicals 
b.) Chemicals disposed or recycled 

Clean room inspected. EFR issues to be addressed first.  Metrics needed to 
track progress. 

6. AP/EPP web site  Implement Yod of CSU will do programming after garnet work is done. 

7. Real Time Monitoring pilot study at Lewis 
Field Implement prototype unit Funding needed.  Further work on hold until Steve Belovich of SmartData is 

available.  GRC outfall project possible. 

9. Implement AP/EPP at PBS  One training session / up on  Web site HQ training session scheduled for week of 9/13.  NASA HQ to provide 
sustainability training.  M. Kenzig working on logistics of other training. 

10. Develop a SOLAR-based P2/Recycling 
training module Make available Dependent on installation of AP/EPP web site.   

12. Lawn care chemical replacement Study and contract language New NPR submitted to mandate EPP lawn care.  Papcke to ask Blotzer to 
set up meeting with FD. 

13. Develop AP/EPP language for contracts Five contracts with language New committee working on charter. 

15. Biodegradable Cafeteria supplies Conduct study Report to come on testing of biodegradable cornstarch forks.  Next step: 
Proposal to implement “to-go” option and reduce straw use. 

16. Convert GRC vehicles to CNG / E85/ 
other alternative fuels. Conduct study Ongoing study still in progress.  Lallier to contact Strawser to see if PBS 

can get hybrid vehicles. 

18. Alternative power investigation Conduct feasibility study 
1.  F. Miller working with Q. Quach on renewable First Energy at Lewis Field 
2.  F. Miller / R. Lallier looking for information from previous study, maps, 
and wind monitoring data.  3. F. Miller working on Lake Erie project  

19. SPF at PBS Conduct feasibility study Lallier to contact VRTX Technology representatives for water tower work on 

20. Study of low-strength mortar and 
flowable fill containing recycles Develop guidance document W. Kocher’s associates reviewing draft document.  Investigating slag 

issues. W. Kocher met Environmental Team.  Executive summary to come. 

22. Create SAGE-like program to 
recommend alternates Search tool available on net for GRC Long term project. W. Kocher to review.  Grad student to work on program. 

23. Replace paint remover in Hangar. Methylene chloride replaced Laser technology demonstration performed at Wright-Patterson AFB on 
August 9-11. Technical discussion in progress. 

24. AP / EPP Chapter Publish chapter New committee working on charter. 

25. Spark plug / energy efficiency Conduct study Lallier and Weinberg reported poor results on TLR plugs. Weinberg may 
continue testing.    

 


